
TRANSITIONS: June 6, 2018, the day after the substantial completion date, starts a 45-day 
transition period to move the tenants out of Campbell and into the new building. The tenants have been 
planning for this for months and once complete, becomes the starting point for Campbell construction.

CAMPBELL DESIGN: The approval of funds to add a number of significant betterments to the 
Campbell R&A portion of the project continues to move forward. Meanwhile the design team continues 
to develop the 100% construction documents towards a mid-July design completion.
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THE 
penultimate 
month of the 
new building 
construction has 
arrived. Besides 
punchlisting the 
interior spaces of 
the building, the 
main focus of the 
activities this 
month has been 
on the sitework. 
The concrete 
service drive on
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FINISHING TOUCHES
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Floating the concrete service drive

the west side of the site was excavated and placed this month along with the sidewalks around the 
building. The iron fencing was delivered and installed on top of the perimeter site walls. Landscapers 
created decorative planting areas by installing borders, soils, and plantings. A 40 foot tall flagpole was 
erected into its permanent, prominent position on St. Joseph St. to the south of the main entrance.
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